




CODE	Procurement Program/Project	PMO/ End User	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity											ABC (PHP)		Contract Cost (PHP)			Date of Receipt of Submission							Remarks (Including changes from the APP)				
					Pre Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	Total	MOOE	CO	Use of Invited Bidders	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion		
310100100002000	Purchase of 33 Laptops FOR slip (Repeat order)	SLP	NO	Public bidding	n/a	n/a	n/a	n/a	n/a	n/a	n/a	12/19/24	12/27/24	12/27/24						215,816.00	215,816.00	P215,816.00	P215,816.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	
100000100001000	Provision of 53 Uniformed Security Guards and 12 Utility Workers for DSWD F02, Warehouses, San Gabriel and Centers and Institutions for CY 2025	GSS	YES	Public bidding	1 10 24	10 10 24	10/18/24	11/4/24	11/4/24	11/6/24	11/15/24	1/2/2025	1/6/2025	1/6/2025						1,857,0595.92	1,857,0595.92	18,210,631.00	18,210,631.00		n/a	10/18/24	11/4/24	11 04 2024	11 05 2024	11/15/24	n/a	
100000100001000	Supply, Delivery And Installation Of Various Air-Conditioning Units For The Use Of Centers And Institution	GSS	NO	Public bidding	10 11 24	11/19/24	11/27/24	12 10 2024	10 12 24	12/13/24	12/13/24	12/16/24	12/21/24	12/23/24						1,222,000.00	1,222,000.00	915,000.00	915,000.00		n/a	11/19/24	11/27/24	10 12 24	10 12 24	12/13/24	n/a	
200000100001000	Procurement of Internet Service Provider (ISP 1) for the DSWD Field Office II and Sub-Regional Offices for CY 2025	RICTS	NO	Public bidding	12 8 24	2 12 24	10 12 24	12/23/24	12/23/24	8 1 24	7 1 25	7 1 25	1/7/25							6,061,790.00	6,061,790.00	6,061,784.96	6,061,784.96		n/a	10 12 24	12/23/24	12/23/24	12/23/24	12/23/24	n/a	
200000100001000	Procurement of Internet Service Provider (ISP 2) for the DSWD Field Office II and Sub-Regional Offices for CY 2025	RICTS	NO	Public bidding	6 12 24	7 12 24	12/16/24	12/27/24	12/27/24	7 1 24	7 1 24	8 1 25	1/7/25							5,470,520.00	5,470,520.00	4,900,248.00	4,900,248.00		n/a	12/16/24	12/27/24	12/27/24	12/27/24	12/27/24	n/a	
Total Alloted Budget of On-going Procurement Activities												27,183,416.16																				

Prepared by :

JENNIE P. REYES
 Administrative Officer I

Reviewed by :

MA. SOCORRO L. DOMINGO
 AC V/BAC Secretariat

Approved by :

LUCIA SUY-ALAN, RSW
 Regional Director